A PRACTICAL SCHOOL WEBSITE GUIDE

One-week website work plan

NAALYA SECONDARY SCHOOL
BWEYOGERERE CAMPUS

A practical roadmap from first decisions to a safe, school-approved launch.

01
FEATURE PRIORITIES

02
SEVEN-DAY PLAN

03
LAUNCH CHECKS

PLANNING GUIDE • SCHOOL REVIEW REQUIRED

THE COMPLETE PLANNING GUIDE

Contents

Use this guide to agree on the launch scope, assign responsibilities and follow the daily work plan.

1. Executive brief . . . 3

2. Quality levels and priorities . . . 3

3. Feature inventory: what belongs on the site . . . 5

4. Page-by-page structure . . . 8

5. Connectors and proposed architecture . . . 8

6. People, access and materials . . . 9

7. Detailed seven-day work plan . . . 11

- Day 1 — Discovery, audit and project setup . . . 12
- Day 2 — Brand, layout and homepage . . . 13
- Day 3 — Build and verify the public pages . . . 14
- Day 4 — Admissions and the enquiry journey . . . 15
- Day 5 — Staff tools and light integrations . . . 16
- Day 6 — Quality assurance, privacy and security . . . 17
- Day 7 — Approval, launch and handover . . . 18

8. Detailed enquiry and data requirements . . . 19

9. Launch acceptance checklist . . . 20

10. Privacy, security and safeguarding . . . 20

11. Risks, fallbacks and scope control . . . 21

12. Costs and maintenance . . . 21

13. Decisions needed to begin . . . 22

Sources and references . . . 22

How priorities work
P0 = required for the proposed launch. P1 = recommended if ready. P2 = later phase. Private features should only launch once their safety requirements are met.

1. Executive brief

The website should help a prospective parent understand the school, review programmes and admissions, and contact the correct office from a phone. It should also give existing families reliable public news and dates, while giving authorised school staff a safe way to handle enquiries and maintain content.

Existing-site note: Naalya Secondary Schools already has a public website with a Bweyogerere campus page, an application link to an Education Hub and an advertised AI assistant. Check who owns it, how it is built and which features work before changing or duplicating anything. [1] [2]

> **Recommended week-one finish line**
> A polished set of public campus pages; a verified application link and school contact details; an approved enquiry route; a controlled way to update information; basic accessibility, performance, privacy and security checks; and an approved live launch or a preview if production access is not ready.

Assumptions

- One capable developer/designer has approximately 7 focused hours per day for 7 days (about 49 hours). A larger team can work in parallel; integration or migration complexity may take longer.
- A school decision-maker, admissions representative and IT/privacy contact are available for day-one decisions and short daily reviews. Content, photos and contact details must be approved.
- The plan reuses the existing Education Hub as a link if the school confirms it is the right official system. A private API integration or migration is not assumed.
- Do not change a live domain, existing data or production settings without explicit authority, a backup and a rollback plan. If access is missing, deliver a separate preview.
- A limited custom enquiry form and staff view are proposed only if school approval, secure configuration and testing are ready. Otherwise use the existing approved Hub and verified phone/email.

2. Quality levels and priorities

The labels below are project priorities, not a statement that every item is a legal requirement. A simple, accurate and secure website is more excellent than a large website full of unfinished features.

Level	What excellence means	When
Level 1 — Essential	Correct school identity, mobile layout, working admissions and contact paths, usable pages and basic safety.	Must exist for launch.
Level 2 — Professional	Good visual design, verified campus content, news and dates, FAQs, accessible forms and a clear update process.	Week 1 target.
Level 3 — Excellent	Fast on mobile data, accessible, trustworthy, easy to maintain, measured and tested; safe enquiry handling when approved.	Week 1 quality goal; optional extras only if ready.
Level 4 — Digital campus	Private parent, student and teacher portals; learning records, results, attendance and online payments.	Later phase, after requirements and safeguards.

Priority	Meaning and decision rule
P0 — REQUIRED	Required for this proposed launch. If a P0 item fails, fix it, disable that feature or keep the site in preview.
P1 — SHOULD	Recommended for a more polished site. Include in week one only when content, time, access and testing allow.
P2 — LATER	Valuable advanced capability, but out of the seven-day launch commitment. Plan and budget separately.
Conditional	The item may be P0 only if the school chooses it. Example: staff authentication is required if a private enquiry dashboard is launched.

Recommended first-week feature selection

Decision	What this includes
P0 / MUST	Verified school identity, responsive public pages, official admissions and contact routes, accessible design, a privacy review and a named update owner.
P1 / SHOULD	Rights-cleared gallery, public calendar link, simple content editing, a verified WhatsApp contact and a minimal enquiry form if ready.
P2 / LATER	Parent and student portals, private results, attendance, online payments, automated messaging and a new AI system.

Conditional is still a safety requirement
A new enquiry form is optional for the first release. If it is enabled, secure staff access, correct storage and permission testing become required.

3. Feature inventory: what belongs on the site

3.1 Public information and visitor experience

Feature	What should be included	Priority
School identity	Correct campus name, approved crest, colours, identity and verified statements.	**P0**
Homepage	Clear welcome, campus introduction, programmes, current notice and prominent Apply and Contact actions.	**P0**
Navigation and footer	Simple mobile menu; consistent links to contact, admissions, privacy and school details.	**P0**
About Bweyogerere	Verified history, mission, vision, values, leadership and campus information.	**P0**
Academics	Accurate O-Level and A-Level overview, subjects and programme details approved by staff.	**P0**
Admissions	Verified requirements, process, entry levels, FAQs and a clear link to the confirmed official application system.	**P0**
School life	Approved information about facilities, day/boarding options if confirmed, sports and clubs.	**P0**
News and events	A useful notices area and school-approved dates. If no date is confirmed, do not invent one.	**P0**
Contact and directions	Verified phone/email, location, opening hours if known and click-to-call. Map link only after verification.	**P0**
FAQs	Plain answers about admissions, school life and contacts; reviewed by the school.	**P0**
Privacy and safeguarding	An accurate, school-reviewed privacy notice and a safe contact for privacy enquiries.	**P0 before collecting data**
Gallery and prospectus	Approved photos and a school-approved downloadable brochure, where rights and content are ready.	**P1**
WhatsApp click-to-chat	A normal contact link to an approved school number. Not an automated messaging service.	**P1 / conditional**

3.2 Quality, operations and administration

Feature	What should be included	Priority
Mobile-first design	Works at small phone widths and on desktop; readable text, tap targets and no horizontal overflow.	**P0**
Accessible experience	Semantic headings, meaningful labels and alt text, keyboard access, contrast and visible focus.	**P0**
Fast loading	Compressed responsive images, minimal scripts and no forced autoplay video. Check with mobile throttling.	**P0**
Search visibility	Meaningful page titles and descriptions, correct headings and a sitemap when ready for indexing.	**P0**
A working enquiry route	Use a verified phone/email or the existing official system. A custom form is optional if the school prefers it.	**P0**
Custom enquiry form	Only if approved: minimum adult contact details, validation, clear success/error states and abuse controls.	**P1 / conditional**
Private staff enquiry view	If a custom form launches: approved staff login, authorised access and a simple new/contacted status.	**P0 if form**
Content update process	Assign an owner and a reliable editing method: existing CMS, a small editor or documented developer-assisted updates.	**P0**
Simple news/date editor	Prefer the existing approved content system; otherwise add a small text editor only if time and access permit.	**P1**
Secure delivery	HTTPS for a live site; safe configuration, server-side checks, restricted permissions and secret handling.	**P0**
Backups and handover	School-controlled accounts and code, an appropriate data backup/restore plan and named support owner.	**P0**
Public event calendar	Use verified dates or a link/embed for a public-only Google Calendar; never expose private events.	**P1**
Anonymous/aggregate analytics	Basic page and apply-link measurements only after a privacy review and correct configuration.	**P1**
Automatic email	Optional acknowledgement or staff alert; needs its own authorised email provider/API and testing.	**P1 / conditional**

3.3 Advanced and future capabilities

Future feature	Value and prerequisites
Parent portal	View information for a linked child; requires verified guardian–student links, strong authorisation and approved data policies.
Student portal	Timetables, notices and learning materials; requires managed accounts and access controls.
Teacher dashboard	Attendance, marks and learning content; requires role design, accurate records, training and audit procedures.
Results and report cards	Private access only; requires verified records, role checks and careful release approval. Never publish individual marks publicly.
Online fees and receipts	Use a verified provider with secure hosted checkout, server-side payment verification and accounting reconciliation. Never request a mobile-money PIN.
SMS / WhatsApp alerts	Reminders and announcements need a separate messaging provider, approved templates, recipient consent and a budget.
Application tracking	First investigate the existing Education Hub and authorised integration; avoid a second competing application database.
AI assistant	Review the advertised existing assistant first. A new service requires its own provider and budget, approved public knowledge, safety checks and a human handoff.
Digital library / assignments	Documents and submissions need permissions, storage rules and an upload-security review.
Visit bookings, search and 360° tour	Improve convenience and presentation, but require reliable staff handling, approved media and extra development.
Alumni, careers and multilingual	Optional engagement and content features; need moderation and human-reviewed translations.
Advanced dashboards / integrations	Reporting, school-management software and integrations need verified sources, permission models and maintenance ownership.

These advanced features are ideas for a later project, not an assurance that they can be completed securely in seven days. Never use real children’s records in a demo without authorisation.

4. Page-by-page structure

Page or area	Content and actions
Home	School identity, strong introduction, approved campus image, Apply and Contact buttons, programmes, a news preview and footer.
About	Campus story, vision, mission, leadership and approved facts. Ensure all copy refers to Bweyogerere correctly.
Academics	O-Level and A-Level overviews, verified subjects and facilities, plus contact for academic questions.
Admissions	How to apply, entry requirements and dates if approved, FAQs, the verified Education Hub link and enquiry route.
School life / gallery	Approved clubs, sports, facilities, day/boarding information and photographs with required permissions.
News and events	Recent verified notices and important dates, with an identified person responsible for keeping them current.
Contact	Approved phone, email, location and directions; optionally WhatsApp and a campus-visit contact.
Privacy and safeguarding	School-reviewed notice explaining collection and use, retention, contact and relevant safeguards.
Staff-only area	If a new enquiry form is used: sign-in, list of enquiries and a minimal status workflow; no public sign-up.

Suggested visitor journeys

- Prospective parent: Home → Admissions → verified Education Hub application or admissions contact → confirmation in the relevant system.
- Parent asking a question: Contact / Admissions → verified school phone or approved short enquiry → authorised staff review → staff reply.
- Current family: Home → News & Events → read the latest approved notice or term date.
- Staff member: Sign in to the approved staff system → view only records they are allowed to see → respond and mark the enquiry handled.

5. Connectors and proposed architecture

Recommended if a new build is authorised: Vercel for website deployment and Supabase for the database and staff authentication. The two services solve different problems. If the existing site already has a suitable hosting, CMS or admissions system, reuse it where practical rather than forcing a migration.

Simple data flow
Visitor → school website → official Education Hub for applications.
Visitor → optional enquiry form → Supabase → authorised staff dashboard.
School staff → approved content system → public news and dates.

Connected app	Practical role	Important limit
Vercel	Preview and deploy the site; connect an approved domain.	Existing production/domain changes need authority and a rollback plan.
Supabase	Store approved enquiries and support staff authentication.	Database policies, permissions and secure configuration still have to be built and tested.
Drive / Docs	Collect and review school-approved copy, logo and images.	Arena access does not automatically publish Drive files to the site.
Google Calendar	Link or embed a calendar for public school dates.	Private calendar entries must not be exposed; automatic sync needs configuration.
Gmail	Staff can reply to enquiries through the school's account.	Automatic website email needs a separately configured and authorised integration or provider.
Google Sheets	Optional restricted reporting or export.	Do not duplicate personal records without approval, access controls and retention rules.

An Arena connector helps the assistant work with the connected service; it is not automatically a permanent runtime integration inside the website. Website integrations need their own setup, permissions and tests.

6. People, access and materials

Person / role	Responsibility
School decision-maker	Approves project scope, campus identity, public content, budget and final launch.
Admissions representative	Confirms admission process, contact details and FAQ answers; handles enquiries after launch.
IT / account owner	Confirms access to the existing site, hosting, source code and DNS; approves deployments and recovery.
Privacy / safeguarding reviewer	Checks enquiry data, photo permissions, notices, retention and any international data transfer issues.
Developer / designer	Builds, integrates, tests, documents and trains staff; does not assume permission to change production.
Content owner	Supplies approved text and media and keeps announcements and dates up to date.

One person may cover several roles. Allow about an hour for the initial school meeting, short daily reviews and an hour or more for final acceptance and training.

Collect on Day 1

- Official logo/crest, colours, approved photographs and permission to use them; avoid identifiable student images without appropriate authorisation.
- Correct campus name, history, mission/vision, programmes, verified contact details and map location; the admissions team's approved process and dates.
- A school-approved privacy contact, information about the current Education Hub, and a decision on whether the existing site will be updated or a separate site preview built.
- Where authorised: access to the existing code/CMS, Vercel and Supabase accounts, and domain/DNS management. Use secure access sharing; do not send passwords or secret keys in chat.
- Hosting and ongoing maintenance budget, one approver, one person who will answer enquiries, and a decision on who owns the accounts after handover.

Working sheet: assign the school owners

Write down who is responsible before development starts. A single person may hold more than one role.

Responsibility	Name or contact to confirm
School approver	_____
Admissions enquiry owner	_____
Website content updates	_____
IT / domain account owner	_____
Privacy / photo permission reviewer	_____
Budget and billing owner	_____

7. Detailed seven-day work plan

The hours are a planning guide, not a guarantee. Each day totals about seven focused hours. Resolve blockers early; protect security and accuracy rather than squeezing in more features.

01	02	03	04	05	06	07
DISCOVER	DESIGN	PAGES	ENQUIRIES	STAFF	TEST	LAUNCH

Milestones to keep the project on track

Checkpoint	What should be ready
End of Day 1	Scope, approver, content list, access decisions and privacy approach.
End of Day 3	Public campus pages and an approved visual direction.
End of Day 5	Application/contact route and any approved staff workflow.
End of Day 6	Quality checks, issue list and a release candidate.
Day 7	Approved public launch, or a preview if access or approval is not ready.

Protect the essentials
If time becomes tight, defer portals, payments, automated messaging and visual extras first. Never trade away accuracy, safe handling of data or a working contact route.

DAY 01 / SEVEN-DAY EXECUTION

Discovery, audit and project setup

Objective: Understand the existing systems and agree on a safe, achievable scope.

Time	Work to complete	Result
1 h	Meet the school decision-maker and admissions representative; define the audiences, goals and final approver.	Named owner and goals.
1 h	Review the live website, campus page, application link, existing news and available source/CMS access. Do not submit real applications.	Existing-system audit.
1 h	Collect the crest, approved copy, contact details, photos and evidence of image permissions; identify missing items.	Content and rights checklist.
1 h	Agree on the sitemap, visitor journeys, P0/P1/P2 feature list and whether this is an upgrade or separate preview.	Approved scope and page list.
1 h	Decide enquiry fields, safeguarding, privacy review, staff roles, retention and hosting/data-location questions.	Data and security decisions.
1 h	With permission, prepare a non-production code workspace and the chosen preview/database environments.	Safe development setup.
1 h	Record decisions, blockers and next-day feedback deadline; school reviews the plan.	Day-one sign-off or open issues.

End-of-day deliverables

- A written sitemap and feature priorities.
- A list of approved materials, account access and unresolved decisions.
- A clear choice: improve the existing system, build a separate preview, or pause for permission.

> **Approval / quality gate**
> The school agrees on the week-one scope. No live site or DNS changes are made during discovery.

Main people: School approver, admissions, IT/privacy contact and developer.

DAY 02 / SEVEN-DAY EXECUTION

Brand, layout and homepage

Objective: Create and approve the visual direction on mobile before building all pages.

Time	Work to complete	Result
1 h	Use the approved crest, colours, images and tone to define a small design system.	Typography, colours and buttons.
1.5 h	Sketch homepage, navigation, admissions and contact layouts for phone and desktop.	Simple wireframes.
1 h	Build responsive header, footer, navigation and visible Apply / Contact actions.	Reusable layout.
1.5 h	Build the homepage hero, introduction, programme cards, news preview and calls to action.	Homepage draft.
1 h	Check small-screen layout, readable text, contrast, labels and keyboard navigation.	Early quality checks.
1 h	Show the school the preview and make the most important revisions.	Approved visual direction.

End-of-day deliverables

- Homepage and navigation preview.
- A reusable design system and a list of required approved images.
- Feedback recorded before content pages are completed.

> **Approval / quality gate**
> The school accepts the direction; no invented school statistics, fees or contact information are used.

Main people: Developer/designer and school content approver.

DAY 03 / SEVEN-DAY EXECUTION

Build and verify the public pages

Objective: Create the campus information pages using verified content.

Time	Work to complete	Result
1 h	Write/build About Bweyogerere with approved history, values and leadership.	About page.
1.5 h	Build Academics and School Life with confirmed programmes, activities and facilities.	Two public pages.
1 h	Create a News & Events area with verified notices or a clear no-updates state.	News and events page.
1 h	Draft Admissions content and FAQs from information approved by admissions staff.	Admissions text and FAQs.
1 h	Build Contact and school-reviewed Privacy/Safeguarding pages; verify campus contact details.	Contact and notice pages.
0.75 h	Add rights-cleared photos or approved non-identifying visual alternatives; compress images.	Optimised media.
0.75 h	Fact-check copy, page titles and links; fix any references to the wrong campus.	Content review list.

End-of-day deliverables

- Public pages populated with approved information or clearly identified pending content.
- A named owner for each page and any unresolved facts.
- Optimised school images that have permission to be used.

> **Approval / quality gate**
> No inaccurate details, unapproved child images or fake claims are approved for production.

Main people: Content owner, admissions representative and developer.

DAY 04 / SEVEN-DAY EXECUTION

Admissions and the enquiry journey

Objective: Make it easy for families to apply or contact the right office safely.

Time	Work to complete	Result
1 h	Finish Admissions and verify that Apply Now reaches the school-approved Education Hub or official application destination.	Working admissions route.
1 h	Decide whether a new form is needed; approve minimal fields, privacy text, staff access and a fallback contact.	Form decision and data specification.
1.5 h	If approved, set up the enquiry data structure and restricted access policies in a test environment.	Protected data store.
1.5 h	Build the accessible form with labels, input checks and clear loading, success and error states.	Form draft.
1 h	Add server-side validation, input limits and appropriate spam/rate controls; keep privileged secrets off the client.	Abuse and validation controls.
1 h	Test with synthetic data, including an unavailable-backend error; remove test records after review.	End-to-end test evidence.

End-of-day deliverables

- A verified application link.
- An approved contact route that works without the custom form.
- If authorised and ready: a tested minimal enquiry form storing only necessary data.

> **Approval / quality gate**
> If storage, privacy approval or access controls are not ready, do not enable the form; retain the verified phone/email or existing approved Hub.

Main people: Admissions representative, privacy reviewer and developer.

DAY 05 / SEVEN-DAY EXECUTION

Staff tools and light integrations

Objective: Provide only the staff tools needed to operate the first release.

Time	Work to complete	Result
1 h	Configure staff sign-in and approved accounts; disable public staff sign-up and enable MFA where supported.	Controlled staff access.
1.5 h	Build/configure a minimal staff enquiry list with new/contacted status, if the custom form is in scope.	Enquiry handling view.
1.5 h	Reuse the approved CMS or create a small text-based update method for news and dates if feasible.	Content update path.
1 h	Test anonymous, unauthorised and authorised access; check database restrictions as well as screen visibility.	Access-control test results.
1 h	Add an optional public-only calendar or verified WhatsApp contact link; otherwise keep verified dates static.	Simple optional integration.
1 h	Document how staff reply and update information; fix critical problems found in the workflow.	Staff workflow and notes.

End-of-day deliverables

- A documented method for managing enquiries and public updates.
- If a private dashboard is launched, access is limited to approved staff and tested.
- No private calendar is exposed and no external integration is claimed to work without testing.

> **Approval / quality gate**
> Staff can complete the intended workflow. If the dashboard cannot be secured, disable the custom form and use the approved fallback.

Main people: Developer, admissions staff and IT/account owner.

DAY 06 / SEVEN-DAY EXECUTION

Quality assurance, privacy and security

Objective: Test the site as a real visitor and as both authorised and unauthorised users.

Time	Work to complete	Result
1 h	Test phone and desktop layouts, navigation, buttons and no horizontal overflow.	Responsive test log.
1 h	Compress media and test loading under a simulated slower mobile connection.	Performance review.
1 h	Check keyboard navigation, focus, contrast, headings, form labels and image alternatives.	Accessibility review.
1 h	Test admissions links and any form success, error and validation states with test data.	Visitor-flow results.
1 h	Test protected data from an anonymous and unauthorised account; review secrets, logs and HTTPS readiness.	Security findings and fixes.
1 h	Review links, metadata, privacy notice, photo permissions, content accuracy and approved dates.	Content/SEO/privacy checks.
1 h	Fix and retest critical issues; check backup configuration and conduct a small test restore where feasible.	Release candidate and open-issue list.

End-of-day deliverables

- A test checklist with pass/fail results and owners for unresolved issues.
- Evidence that private enquiry data is not publicly accessible, if the form exists.
- A release candidate reviewed against the launch checklist.

> **Approval / quality gate**
> All P0 issues must pass or the affected feature must remain disabled. Accessibility scores do not replace manual testing.

Main people: Developer, privacy reviewer and school tester.

DAY 07 / SEVEN-DAY EXECUTION

Approval, launch and handover

Objective: Release only what has been approved and give the school control of ongoing operations.

Time	Work to complete	Result
1 h	Conduct school acceptance: content, admissions, contact information and staff workflows.	Written approval or issue list.
1.5 h	If authorised, deploy the approved version and configure the domain with a rollback plan. Otherwise keep a preview.	Approved live site or preview.
1 h	Smoke-test HTTPS, page links, application route, contact and any enquiry flow using test data.	Post-deployment check.
1.5 h	Train staff to respond, update dates, manage authorised users and report problems.	Staff handover session.
1 h	Confirm school-controlled access, billing owner, backup/recovery steps and support contacts.	Operational handover.
1 h	Record completion, open issues, maintenance responsibilities and future feature priorities.	Final project summary.

End-of-day deliverables

- An approved live website, or a clearly labelled preview if production approval/access is incomplete.
- School ownership of relevant accounts, content and recovery instructions.
- A named enquiry responder, content owner and support contact.

> **Approval / quality gate**
> Never replace the current website or change DNS without explicit school authorisation. Domain propagation or third-party approvals can take longer than a day.

Main people: School approver, IT/account owner, admissions staff and developer.

8. Detailed enquiry and data requirements

Only build the custom form if it adds value beyond the existing system and the school approves its use. A minimal enquiry is not the same thing as a complete student admission application.

Form item	Recommended rule
Parent/guardian contact name	Ask for the adult’s name so staff know whom to reply to.
Phone or email	Require at least one working contact method; validate formatting without preventing legitimate entries.
Class of interest	Optional or required only if the admissions team needs it, such as S1 or S5.
Question	Optional short message with guidance not to include child medical details, ID numbers or other sensitive information.
Notice and consent	Show the approved privacy information and obtain consent where appropriate; document the school’s legal review.
Internal fields	Record a timestamp and simple status such as new/contacted; define retention and authorised access with the school.

The server must validate inputs and only show success after the record is actually stored. Errors should offer a retry or the approved phone/email. Enquiry records must not be publicly readable, included in analytics URLs or exposed in logs. A server-only privileged key must never be placed in browser code.

Enquiry handling: four simple steps

01 PARENT	02 WEBSITE	03 STAFF	04 SCHOOL
Sends an enquiry	Validates and saves	Reviews securely	Responds and records

Keep the promise realistic
The website can show an on-screen confirmation after the enquiry is saved. Automatic email or WhatsApp notices require their own configured service and separate testing.

9. Launch acceptance checklist

☐ **IDENTITY & CONTENT:** School name, campus, logo, contact details and academic/admissions information are approved. No fake results, fees, testimonials or unapproved student photographs are present.

☐ **NAVIGATION:** All main links work; Apply reaches the confirmed official destination; Contact reaches the correct school office. Do not submit a real admission test without permission.

☐ **MOBILE:** The website is usable on a small phone and desktop, with readable text, tappable controls and no horizontal scrolling.

☐ **ACCESSIBILITY:** Test keyboard navigation, focus visibility, labels, headings, meaningful image descriptions and readable contrast. Document remaining issues.

☐ **PERFORMANCE:** Compress images and test a simulated slower mobile connection. Planning targets: initial homepage transfer around 1.5 MB or less where feasible, excluding user-initiated external media; measure rather than promise a speed.

☐ **ENQUIRY:** If enabled, a test submission succeeds only after storage, invalid inputs show helpful errors, and failures do not falsely show success.

☐ **PRIVATE ACCESS:** If enabled, anonymous and unauthorised users cannot read enquiries; authorised staff can see only permitted records. Check the data API/policies, not just the visible screen.

☐ **SAFETY:** The school has reviewed the privacy notice, photo permissions, retention, staff access and any cross-border hosting considerations.

☐ **OPERATIONS:** Live HTTPS works, school accounts and billing have owners, backup/recovery is documented and tested as appropriate, and staff know who handles enquiries and updates.

☐ **RELEASE:** The school approves launch. If a P0 item is unresolved, fix it, disable the affected feature or keep the website in preview.

10. Privacy, security and safeguarding

Uganda’s Data Protection and Privacy Act includes special rules for children’s personal data and obligations around safeguarding information. The school’s privacy/contact person should review the full arrangement, including required consents, the privacy notice, retention and any processing outside Uganda. This plan is not a substitute for legal advice. [3]

- Obtain and document appropriate guardian permission before using identifiable photos of children or collecting children’s information, subject to the school’s legal review.
- Do not request medical records, national ID numbers, individual marks or financial details in a basic public enquiry form.
- Use school-controlled accounts, least-privilege staff access, strong passwords and MFA where supported. Disable public staff sign-up.
- Keep privileged API/service keys server-side. Use server-side validation and data-access policies; hiding an admin button is not security.
- Do not make private enquiry records accessible via a public Google Sheet, Drive link or calendar. Restrict exports and set a retention/deletion process.
- Use test records during development. Do not copy real student records into previews or demonstration accounts without authorisation.

11. Risks, fallbacks and scope control

Risk / blocker	Response
No permission or access to the current website	Build a clearly labelled separate preview. Do not change the live website, domain or existing databases.
No approved copy, contacts or image rights	Request confirmation. Do not invent facts or publish unapproved photos; omit or label missing content in the preview.
Domain or DNS delayed	Use an approved preview URL while waiting. Public launch depends on permission and DNS readiness; propagation can take longer.
Existing Education Hub has no accessible API	Link to the confirmed official system. Do not duplicate applications or promise tracking integration.
Custom form or admin access is not secure	Disable it and use the verified school phone/email or existing approved admissions route until fixed.
Time is running short	Cut animations, analytics, auto-email and calendar sync first; use a documented manual content update process. Do not cut safety, accurate content or the admissions/contact route.
Budget or provider approval is missing	Keep paid integrations off. Get approval before creating chargeable services or deploying to an unsuitable plan.

12. Costs and maintenance

Budget categories: domain renewal; appropriate production hosting; database and backups; optional email, SMS/WhatsApp, payment and AI providers; and ongoing staff/developer time. Confirm current plans before committing. Vercel states its Hobby plan is for personal, non-commercial use, so a school project should not assume it qualifies. Supabase states that low-activity free projects can be paused. [4] [5]

When	Ongoing responsibility
Daily on school working days	Admissions staff check new enquiries and respond using the agreed process.
Weekly	Content owner reviews announcements, dates and contact information; check that the enquiry route works.
Monthly	Review staff access, software updates and broken links; verify backups and test recovery according to the agreed schedule.
Every term	Confirm admissions dates, academic information, public notices, contact details and whether privacy/content policies need an update.
When staff leave or roles change	Remove or adjust access promptly and transfer any content/enquiry responsibilities.

Suggested measures of success

- Families can find the correct admissions information and reach the official application or contact route.
- The school can view and respond to enquiries through its approved process; agree a realistic response-time target.
- The main pages work on mobile, are reasonably fast on a slower connection and contain current, verified information.
- Only authorised staff can access private records, and the school owns its accounts, content, support and backup process.

13. Decisions needed to begin

- Is this an improvement to the existing naalyaschools.ac.ug site, or a separate Bweyogerere website/preview? Who is authorised to approve the work?
- Should the first version use only the existing Education Hub and school contact channels, or also include a new minimal enquiry form and staff dashboard?
- Who will supply approved content, logo, photos, admissions information and the current contact details? Who will review privacy and child-photo permissions?
- What ongoing monthly budget is available, and who controls the website, hosting, database and domain accounts?

Sources and references

[1] Naalya Secondary Schools website: https://naalyaschools.ac.ug/

[2] Naalya Bweyogerere campus page: https://naalyaschools.ac.ug/campuses/bweyogerere

[3] Uganda Data Protection and Privacy Act: https://ulii.org/en/akn/ug/act/2019/9/eng@2023-12-31/source

[4] Vercel fair use guidelines: https://vercel.com/docs/limits/fair-use-guidelines

[5] Supabase project pausing: https://supabase.com/docs/guides/platform/free-project-pausing

[6] Supabase + Vercel integration: https://supabase.com/docs/guides/integrations/vercel

Sources should be rechecked during implementation; school-specific facts and authority must be confirmed by the school.